COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2012

ESTI MATE SUMVARY 13: 38: 36
CONTI D: C18297 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 18297-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 23.0 DAYS TI ME ALLOW 93 WORK DAYS
SH 157 AT US 36 BRI DGE DECK REPLACEMENT PERCENT TI ME: 24.73 ORI G TI ME ALLOW 93 WORK DAYS

PRQJECT NO BR157A- 011

SH 157 AT US 36 BRI DGE DECK REPLACEMENT

NAME OF RQAD: 157A

PRQIECT COUNTI ES: BOULDER, REGQ ON 4

CONTRACTOR:

JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 10/01/2012

6663 COLORADO BLVD. DATE LET 07/ 26/ 2012 DATE WORK' BEGAN

DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
COMMVERCE CI TY CO 80022 303- 287- 8905 DATE NOTI CE TO PROCEED 10/ 01/ 2012
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 1,390, 904. 35 PARTI Cl PATI NG $ 273,329. 25 $ 162, 487. 50

AWARD PROJECT AM: $ 1,281, 911. 85 NON PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 19. 65% TOTAL EARNI NGS 273,329. 25 162, 487. 50

FUNDS AVAI LABLE: $ 1,117,575.10 STOCKPI LED MATERI ALS 21, 695. 04 21, 695. 04
GROSS EARNI NGS 295, 024. 29 184, 182. 54

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,969.88 -4,259. 63
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 288, 054. 41 179, 922. 91
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 288, 054. 41 179, 922. 91
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 79,9220

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQIECT: BR157A- 011 ESTI MATE NO 0002 13: 38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0010 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0015 202-00037 Renoval of End Section 2.000 0. 000
EACH 1. 000 390. 00
390. 00000 1. 000 390. 00
0020 202- 00090 Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0.00
0025 202-00220 *Renoval of Asphalt Mat 971. 000 0. 000
SY 134. 000 911. 20
6. 80000 134. 000 911. 20
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 712. 000 569. 000
SY -569. 000 -2,418.25
4. 25000 0. 000 0. 00
0035 202- 00250 *Renoval of Pavenent MarKking 810. 000 389. 000
SF 0. 000 0. 00
3. 50000 389. 000 1, 361. 50
0040 202-01130 *Renoval of Cuardrail Type 3 525. 000 0. 000
LF 278. 000 973. 00
3. 50000 278. 000 973. 00
0045 202-01170 Renoval of Guardrail Type 7 24.000 0. 000
LF 12. 000 261.00
21. 75000 12. 000 261.00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 45. 000 0. 000
CcY 0. 000 0. 00
69. 00000 0. 000 0. 00
0055 203-01510 Backhoe 12. 000 0. 000
HOUR 0. 000 0.00

130. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13: 38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 15. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 109. 000 0. 000
CcY 0. 000 0. 00
34. 00000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 300. 000 0. 000
LF 170. 000 1, 020. 00
6. 00000 170. 000 1, 020. 00
0080 208-00034 Gravel Bag 500. 000 20. 000
LF 0. 000 0. 00
7. 75000 20. 000 155. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 485. 00000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 115. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 115. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0110 208-00107  Renoval of Trash 46. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13:38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208- 00205 Erosi on Control Supervisor 160. 000 8. 000
HOUR 8. 500 544. 00
64. 00000 16. 500 1, 056. 00
0120 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0125 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0130 210-00827 *Reset Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
4,780. 00000 0. 000 0. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 800. 000 0. 000
SY 0. 000 0. 00
1. 85000 0. 000 0. 00
0155 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,170. 00000 0. 000 0. 00
0160 304- 06007 Aggregate Base Course (Cl ass 6) 128. 000 0. 000
CY 0. 000 0. 00
56. 25000 0. 000 0. 00
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13: 38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 563. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
0175 420-00113 Ceotextile (Drainage) (dass 2) 8. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0180 506-00212 Ri prap (12 Inch) 2.000 0. 000
CcY 0. 000 0. 00
82. 00000 0. 000 0.00
0185 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14. 000 0. 000
TON 0. 000 0. 00
136. 00000 0. 000 0.00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 455. 000 0. 000
LF 0. 000 0. 00
17. 25000 0. 000 0. 00
0195 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
645. 00000 0. 000 0.00
0200 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0205 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0210 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 58. 000 310. 30
5. 35000 58. 000 310. 30
0215 609-60011  *Curb Type 6 (Section M 31.000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0220 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
16. 25000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13:38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 613-07017 *Pul | Box (16"x14"x6") 1. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0230 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0235 614-00011 Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0240 614-00200 Steel Sign Post (U 2) 17. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 614- 72875 *Loop Detector Wre 250. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0250 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0255 621-00450 *Det our Pavenent 239. 000 0. 000
SY 0. 000 0. 00
61. 00000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 150 1, 220. 25
8, 135. 00000 0. 150 1, 220. 25
0265 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 20, 500. 00
82, 000. 00000 0. 500 41, 000. 00
0270 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 2,745.00
18, 300. 00000 0. 400 7,320. 00
0275 627-00005 *Epoxy Pavenent MarKking 7.000 0. 000
CGAL 0. 000 0. 00
275. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13:38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 10. 000 8. 000
GAL 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0285 630- 00000 *Fl aggi ng 360. 000 5.500
HOUR 43. 500 957. 00
22. 00000 49. 000 1, 078. 00
0290 630- 00007 Traffic Control Inspection 115. 000 21.000
DAY 22.000 3,520. 00
160. 00000 43. 000 6, 880. 00
0295 630-00012 Traffic Control Management 93. 000 2. 000
DAY 13. 000 9, 620. 00
740. 00000 15. 000 11, 100. 00
0300 630- 00015 Uniforned Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0305 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 1.500
EACH 2.000 400. 00
200. 00000 3.500 700. 00
0310 630-80341 Construction Traffic Sign (Panel Size A) 146. 000 2. 000
EACH 60. 000 3, 480. 00
58. 00000 62. 000 3,596. 00
0315 630- 80342 Construction Traffic Sign (Panel Size B) 71.000 14.500
EACH 20. 000 2, 060. 00
103. 00000 34.500 3,553.50
0320 630-80343 Construction Traffic Sign (Panel Size Q) 2.000 0. 000
EACH 0. 000 0. 00
138. 00000 0. 000 0. 00
0325 630-80355 Portabl e Message Sign Panel 5. 000 0. 500
EACH 2.000 5, 500. 00
2, 750. 00000 2.500 6, 875. 00
0330 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 1. 500 1, 650. 00
1, 100. 00000 2.000 2,200. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13:38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80360 Drum Channel i zi ng Devi ce 350. 000 17. 000
EACH 0. 500 24.50
49. 00000 17. 500 857. 50
0340 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 1. 000 76. 00
76. 00000 1. 000 76. 00
0345 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 700. 000 350. 000
LF 0. 000 0. 00
33. 00000 350. 000 11, 550. 00
0355 630- 80380 Traffic Cone 350. 000 45. 500
EACH 80. 500 1, 046. 50
13. 00000 126. 000 1, 638. 00
0360 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
5, 500. 00000 0. 500 2, 750. 00
0365 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQIECT: BR157A- 011 ESTI MATE NO 0002 13: 38: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700- 70022 F/ A QIT Col orado Training Program 960. 000 0. 000
FA 17. 000 17.00
1. 00000 17. 000 17.00
0395 700- 70100 F/ A Relocate Electric (Non-UWility) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 582,487.25 % 54, 807.50 $ 110, 449. 25
CAT NOO300 E-16-HW
0415 202-00503 *Renoval of Portions of Present Structure 1, 188. 000 0. 000
SY 570. 000 79, 800. 00
140. 00000 570. 000 79, 800. 00
0420 206- 00000 Structure Excavation 676. 000 0. 000
cY 160. 000 3, 880. 00
24. 25000 160. 000 3, 880. 00
0425 206- 00100 Structure Backfill (dass 1) 575. 000 0. 000
CcY 0. 000 0. 00
28. 25000 0. 000 0. 00
0430 206- 00360 Mechani cal Rei nforcenent of Soil 400. 000 0. 000
CcY 0. 000 0. 00
22. 25000 0. 000 0. 00
0435 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0440 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0445 420- 00000 Ceonenbr ane 99. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00




CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO 0002 13: 38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 E-16-HW
0450 504- 04420 Precast Panel Facing 484. 000 0. 000
SF 0. 000 0. 00
54. 00000 0. 000 0. 00
0455 509- 00010 *Structural Steel (Special) 2, 260. 000 0. 000
LB 0. 000 0. 00
9. 50000 0. 000 0.00
0460 509- 90000 *Pai nt Existing Structure(S) 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0465 512-00118 Bearing Device (Special) 6. 000 0. 000
EACH 0. 000 0. 00
6, 935. 00000 0. 000 0. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 45. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0.00
0475 519-03000 *Thi n Bonded Epoxy Overl ay 1, 127. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0480 601- 03040 Concrete O ass D (Bridge) 12. 000 0. 000
CcY 0. 000 0. 00
1, 560. 00000 0. 000 0. 00
0485 601-04000 Concrete Cass E 47. 000 0. 000
CcY 0. 000 0. 00
350. 00000 0. 000 0. 00
0490 601- 05001 *Concrete Class H (Bridge) 282. 000 0. 000
CcY 0. 000 0. 00
550. 00000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Met al Deck Pans 0. 000
cY 282. 000 21, 695. 04
76. 93277 282. 000 21, 695. 04
0495 601- 40300 *Structural Concrete Coating 704. 000 0. 000
SY 0. 000 0. 00
4.20000 0. 000 0.00
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PCN: 18297-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO. 0002 13:38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 E-16- HW
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 96, 963. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0505 606- 10705 *Bridge Rail Type 7 (Special) 536. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0.00
0510 607-53137 *Fence Chain Link (Special) (36 Inch) 455. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0515 613-00150 *1-1/2 Inch El ectrical Conduit 440. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0520 613-00200 *2 Inch Electrical Conduit 586. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0.00
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 70000 0. 000 0.00
0530 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0.00
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0540 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 753,217.10 % 129,375.04$%  129,375.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
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PON: 18297-BID ESTI MATE RUN 12/ 18/ 2012
PRQJECT: BR157A- 011 ESTI MATE NO. 0002 13: 38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0550 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0555 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00

CAT 0400 CURRENT AMI  $ 55, 200. 00 $

0.00$ 55, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,390, 904.35$

184,182.54 $ 295, 024. 29



